

Rapides Parish Schools IAQ Enhancements

Updated: 8/15/2023

			Check Set (DD)			CD			LA SFM		Pre-Bid Meeting		Bid Opening		Contractor Awarded		Asbestos ALTEC		Pre-Con Meeting		CA Completion				
ADG #	RPSB Bid #	School	BID (\$)	Who	Due Date	Done	Who	Due Date	Done	Sent	Done	Date	Done	Date	Done	Low	Awarded	Sent	Done	Date	Done	Start Date	% Done	End Date	
22146	100-15	RPSB Acadian Elem		SC/MN	TBD		SC/MN	TBD																	
22151	100-20	RPSB Carter C. Raymond Elem		SC/MN	TBD		SC/MN	TBD																	
22165	100-34	RPSB Peabody Montessori Elem		SC/MN	TBD		SC/MN	TBD																	
22168	100-37	RPSB Rapides AAA		SC/MN	TBD		SC/MN	TBD																	
22050	100-08	RPSB Bolton High School		JC/MN	TBD		JC/MN	TBD																	
22159	100-28	RPSB L.S. Rugg Elementary		SC/MN	TBD		SC/MN	TBD																	
22152	100-21	RPSB Cherokee Elementary		SC/MN	TBD		SC/MN	TBD																	
22153	100-22	RPSB D. F. Huddle Elementary		SC/MN	TBD		SC/MN	TBD																	
22156	100-25	RPSB Horseshoe Drive Elem		SC/MN	TBD		SC/MN	TBD																	
22161-A	100-42	RPSB M Brasher Mont AHJ Repla		SC/MN	TBD		SC/MN	TBD																	
22166	100-35	RPSB Phoenix Magnet Elem		JP/MN	TBD		JP/MN	TBD																	
22046	100-42	RPSB Arthur Smith Middle		PP/MN	TBD		PP/MN	TBD																	

\$15,671,215